

## PROJECT STATUS REPORT

**Last updated: 6/29/2026**

| TASK                                                                       | START DATE | END DATE       | RESPONSIBLE       | STATUS    | NOTES / DEPENDANCIES                                   |
|----------------------------------------------------------------------------|------------|----------------|-------------------|-----------|--------------------------------------------------------|
| MILESTONE 1 - RESEARCH, PLANNING & INITIALIZATION                          |            |                |                   |           |                                                        |
| Kickoff meeting                                                            |            | 2.21.24        | All               | Completed |                                                        |
| Statement of Milestones                                                    | 2.19.24    | 3.1.24         | Awen              | Completed | Submitted on 2.27.24                                   |
| Current State Analysis                                                     | 3.4.24     | 3.24.24        | All               | Completed | AfroCharts API Doc can be found <a href="#">here</a> . |
| Project Plan creation                                                      | 3.4.24     | 3.31.24        | Awen & Developer  | Completed |                                                        |
| Agile Board setup                                                          | 3.11.24    | 3.31.24        | Awen              | Completed | Agile Board can be found <a href="#">here</a> .        |
| Infrastructure setup                                                       | 3.11.24    | 3.31.24        | Awen & Developer  | Completed |                                                        |
| GitHub Repository Setup                                                    | 3.25.24    | 3.31.24        | Awen              | Completed | GitHub Repository can be found <a href="#">here</a> .  |
| <b>Deliverable: Project Plan including Current State Analysis findings</b> |            | <b>4.1.24</b>  | Awen              | Completed | Submitted on 4.12.24                                   |
| <b>Deliverable: Agile Board with User Stories / Tasks</b>                  |            | <b>4.1.24</b>  | Awen              | Completed | Submitted on 4.12.24                                   |
| MILESTONE 2 - DEVELOPMENT                                                  |            |                |                   |           |                                                        |
| Ready partner songs for launch                                             | 6.18.26    | 6.26.26        | Awen & AfroCharts | Completed |                                                        |
| TestNet Backend site                                                       | 6.18.26    | 6.26.26        | Awen              | Completed |                                                        |
| Mint song as NFT                                                           | 6.18.26    | 6.26.26        | Awen              | Completed |                                                        |
| Enable Restricted Artist Page Access with NFT purchase                     | 6.18.26    | 6.26.26        | Awen              | Completed |                                                        |
| GitHub Repository Updated                                                  | 6.24.26    | 6.26.26        | Awen              | Completed |                                                        |
| <b>Deliverable: TestNet NFT proof</b>                                      |            | <b>6.26.26</b> | Awen              | Completed |                                                        |
| <b>Deliverable: Web3 Portal Backend</b>                                    |            | <b>6.26.26</b> | Awen              | Completed |                                                        |
| MILESTONE 3 - IMPLEMENTATION & PRELAUNCH                                   |            |                |                   |           |                                                        |
| Collect / Analyze User Feedback                                            | 6.29.26    | 7.17.26        | Awen              | On Track  |                                                        |
| Vulnerability Testing                                                      | 6.29.26    | 7.17.26        | Awen              | On Track  |                                                        |
| Security Assessments                                                       | 6.29.26    | 7.17.26        | Awen              | On Track  |                                                        |
| QA Testing                                                                 | 6.29.26    | 7.17.26        | Awen              | On Track  |                                                        |
| Fix Bugs                                                                   | 6.29.26    | 7.17.26        | Awen              | On Track  |                                                        |
| GitHub Repository Updated                                                  | 7.17.26    | 7.17.26        | Awen              | On Track  |                                                        |
| <b>Deliverable: Bug report</b>                                             |            | <b>7.17.26</b> | Awen              | On Track  |                                                        |
| <b>Deliverable: User Feedback report</b>                                   |            | <b>7.17.26</b> | Awen              | On Track  |                                                        |
| <b>Deliverable: Security Audits Report</b>                                 |            | <b>7.17.26</b> | Awen              | On Track  |                                                        |
| MILESTONE 4 - LAUNCH & ROLLOUT                                             |            |                |                   |           |                                                        |
| Public Launch                                                              |            | 7.20.26        | All               | On Track  |                                                        |
| Accessible Public Website                                                  | 7.20.26    | 7.24.26        | Developer         | On Track  |                                                        |
| Public NFT Mint                                                            | 7.20.26    | 7.24.26        | Developer         | On Track  |                                                        |
| Bug / Resolution Documentation                                             | 7.20.26    | 7.24.26        | Awen              | On Track  |                                                        |
| <b>Deliverable: Links to Launch Promo, Live App, On-chain NFT sales</b>    |            | <b>7.24.26</b> | Awen              | On Track  |                                                        |
| MILESTONE 5 - CLOSEOUT & EVALUATION                                        |            |                |                   |           |                                                        |
| User Feedback Documentation                                                | 7.27.26    | 8.1.26         | Awen              | On Track  |                                                        |
| Artist Benefit Evaluation                                                  | 7.27.26    | 8.1.26         | Awen              | On Track  |                                                        |
| Comprehensive Analysis Report                                              | 7.27.26    | 8.1.26         | Awen              | On Track  |                                                        |
| <b>Deliverable: Closeout Video</b>                                         |            | <b>8.1.26</b>  | Awen              | On Track  |                                                        |
| <b>Deliverable: Final Report</b>                                           |            | <b>8.1.26</b>  | Awen              | On Track  |                                                        |