

Awen x AfroCharts Project Timeline

STAGE		DETAILS	Q1 2024							Q2 2024							Q2 2026							Q3 2026									
			FEBRUARY				MARCH			APRIL					MAY		JUNE				JULY			AUGUST									
			5	12	19	26	4	11	18	25	1	8	15	22	29	6	13	20	27	1	8	15	22	29	6	13	20	27	3	10	17	24	31
PROJECT OVERVIEW	RESEARCH, PLAN, & INITIALIZE	KICKOFF MEETING																															
		STATEMENT OF MILESTONES																															
		CURRENT STATE ANALYSIS																															
		PROJECT PLAN																															
		AGILE BOARD SETUP																															
		SETUP INFRASTRUCTURE																															
		GITHUB REPOSITORY																															
		SUBMIT MILESTONE 1 REPORT																															
	DEVELOPMENT	FIGMA WIREFRAMES																															
		READY PARTNER SONGS FOR LAUNCH																															
		TESTNET BACKEND SITE																															
		MINT SONG AS NFT																															
		RESTRICTED ARTIST PAGE ACCESS (NFT)																															
		GITHUB REPOSITORY UPDATED																															
	IMPLEMENT & PRELAUNCH	SUBMIT MILESTONE 2 REPORT																															
		COLLECT / ANALYZE USER FEEDBACK																															
		VULNERABILITY TESTING																															
		SECURITY ASSESSMENTS																															
		QA TESTING																															
		FIX BUGS																															
		GITHUB REPOSITORY UPDATED																															
		SUBMIT MILESTONE 3 REPORT																															
	LAUNCH & ROLLOUT	PUBLIC LAUNCH																															
		ACCESSIBLE PUBLIC WEBSITE																															
		PUBLIC NFT MINT																															
		BUG / RESOLUTION DOCUMENTATION																															
		SUBMIT MILESTONE 4 REPORT																															
	CLOSEOUT & EVALUATION	USER FEEDBACK DOCUMENTATION																															
ARTIST BENEFIT EVALUATION																																	
COMPREHENSIVE ANALYSIS REPORT																																	
SUBMIT FINAL MILESTONE REPORT																																	

DETAILED TIMELINE				
Deliverable	Due Date	Responsible Party	Notes	Status
KICKOFF MEETING	2.21.24	AWEN & LEONARD		COMPLETED
STATEMENT OF MILESTONES	3.1.24	AWEN		COMPLETED
CURRENT STATE ANALYSIS	3.24.24	AWEN & LEONARD		COMPLETED
PROJECT PLAN	3.31.24	AWEN		COMPLETED
AGILE MANAGEMENT BOARD	3.31.24	AWEN		COMPLETED
GITHUB REPOSITORY	3.31.24	AWEN		COMPLETED
SUBMIT MILESTONE 1 REPORT	4.1.24	AWEN		COMPLETED
FIGMA WIREFRAMES	6.18.26	AWEN		COMPLETED
READY PARTNER SONGS FOR LAUNCH	6.18.26	AWEN & AFROCHARTS		COMPLETED
TESTNET BACKEND SITE	6.18.26	AWEN		COMPLETED
MINT SONG AS NFT	6.18.26	AWEN		COMPLETED
RESTRICTED ARTIST PAGE ACCESS (NFT)	6.18.26	AWEN		COMPLETED
GITHUB REPOSITORY UPDATED	6.24.26	AWEN		COMPLETED
SUBMIT MILESTONE 2 REPORT	6.26.26	AWEN		COMPLETED
COLLECT / ANALYZE USER FEEDBACK	7.17.26	AWEN		
VULNERABILITY TESTING	7.17.26	AWEN		
SECURITY ASSESSMENTS	7.17.26	AWEN		
QA TESTING	7.17.26	AWEN		
FIX BUGS	7.17.26	AWEN		
GITHUB REPOSITORY UPDATED	7.17.26	AWEN		
SUBMIT MILESTONE 3 REPORT	7.17.26	AWEN		
PUBLIC LAUNCH	7.20.26	AWEN & LEONARD		
ACCESSIBLE PUBLIC WEBSITE	7.24.26	AWEN		
PUBLIC NFT MINT	7.24.26	AWEN		
BUG / RESOLUTION DOCUMENTATION	7.24.26	AWEN		
SUBMIT MILESTONE 4 REPORT	7.24.26	AWEN		
USER FEEDBACK DOCUMENTATION	8.1.26	AWEN		
ARTIST BENEFIT EVALUATION	8.1.26	AWEN		
COMPREHENSIVE ANALYSIS REPORT	8.1.26	AWEN		
SUBMIT FINAL MILESTONE REPORT	8.1.26	AWEN		