

PROJECT STATUS REPORT

Last updated: 9/30/2026

TASK	START DATE	END DATE	RESPONSIBLE	STATUS	NOTES / DEPENDANCIES
MILESTONE 1 - RESEARCH, PLANNING & INITIALIZATION					
Kickoff meeting		2.21.24	All	Completed	
Statement of Milestones	2.19.24	3.1.24	Awennet	Completed	Submitted on 2.27.24
Current State Analysis	3.4.24	3.24.24	All	Completed	AfroCharts API Doc (M1 docs)
Project Plan creation	3.4.24	3.31.24	Awennet	Completed	
Agile Board setup	3.11.24	3.31.24	Awennet	Completed	Agile Board (M1 docs)
Infrastructure setup	3.11.24	3.31.24	Awennet	Completed	
GitHub Repository Setup	3.25.24	3.31.24	Awennet	Completed	github.com/Awennet-online/valt
Deliverable: Project Plan including Current State Analysis findings		4.1.24	Awennet	Completed	Submitted on 4.12.24
Deliverable: Agile Board with User Stories / Tasks		4.1.24	Awennet	Completed	Submitted on 4.12.24
MILESTONE 2 - DEVELOPMENT					
Ready partner songs for launch	6.18.26	6.26.26	Awennet & AfroCharts	Completed	
TestNet Backend site	6.18.26	6.26.26	Awennet	Completed	
Mint song as NFT	6.18.26	6.26.26	Awennet	Completed	
Enable Restricted Artist Page Access with NFT purchase	6.18.26	6.26.26	Awennet	Completed	
GitHub Repository Updated	6.24.26	6.26.26	Awennet	Completed	
Deliverable: TestNet NFT proof		6.26.26	Awennet	Completed	
Deliverable: Web3 Portal Backend		6.26.26	Awennet	Completed	Submitted 6.30.26 (resubmitted 7.10.26)
MILESTONE 3 - IMPLEMENTATION & PRELAUNCH					
Collect / Analyze User Feedback	6.29.26	8.17.26	Awennet	Completed	
Vulnerability Testing	6.29.26	8.17.26	Awennet	Completed	
Security Assessments	6.29.26	8.17.26	Awennet	Completed	
QA Testing	6.29.26	8.17.26	Awennet	Completed	
Fix Bugs	6.29.26	8.17.26	Awennet	Completed	
GitHub Repository Updated	7.17.26	8.17.26	Awennet	Completed	
Deliverable: Bug report		8.17.26	Awennet	Completed	
Deliverable: User Feedback report		8.17.26	Awennet	Completed	
Deliverable: Security Audits Report		8.17.26	Awennet	Completed	Submitted on Sept 3, 2026
MILESTONE 4 - LAUNCH & ROLLOUT					
Public Launch		8.7.26	All	Completed	Announced on X, Instagram and LinkedIn
Accessible Public Website	8.4.26	8.7.26	Awennet	Completed	valt.digital (Cardano preprod)
Public NFT Mint	8.7.26	9.30.26	Awennet	Completed	Multi-edition and in-page wallet checkout
Bug / Resolution Documentation	8.7.26	9.30.26	Awennet	Completed	38 defects resolved (Rollout Bug Log)
Featured release: London by Hazy Jo	9.27.26	9.30.26	Awennet	Completed	Release promo posted 9.30.26
GitHub Repository Updated	9.30.26	9.30.26	Awennet	Completed	M4 docs and curated code sync
Deliverable: Links to Launch Promo, Live App, On-chain NFT sales		9.30.26	Awennet	Completed	Submitted on Sept 30, 2026
MILESTONE 5 - CLOSEOUT & EVALUATION					
User Feedback Documentation	9.15.26	10.1.26	Awennet	In Progress	
Artist Benefit Evaluation	9.15.26	10.1.26	Awennet	In Progress	
Comprehensive Analysis Report	9.15.26	10.1.26	Awennet	In Progress	
Deliverable: Closeout Video		10.1.26	Awennet	In Progress	
Deliverable: Final Report		10.1.26	Awennet	In Progress	