


Awen x AfroCharts Project Timeline



DETAILED TIMELINE Last updated: 9/30/2026				
Deliverable	Due Date	Responsible Party	Notes	Status
KICKOFF MEETING	2.21.24	AWEN		COMPLETED
STATEMENT OF MILESTONES	3.1.24	AWEN		COMPLETED
CURRENT STATE ANALYSIS	3.24.24	AWEN		COMPLETED
PROJECT PLAN	3.31.24	AWEN		COMPLETED
AGILE MANAGEMENT BOARD	3.31.24	AWEN		COMPLETED
GITHUB REPOSITORY	3.31.24	AWEN		COMPLETED
SUBMIT MILESTONE 1 REPORT	4.1.24	AWEN	Submitted 4.12.24	COMPLETED
FIGMA WIREFRAMES	6.26.26	AWEN		COMPLETED
READY PARTNER SONGS FOR LAUNCH	6.26.26	AWEN		COMPLETED
TESTNET BACKEND SITE	6.26.26	AWEN		COMPLETED
MINT SONG AS NFT	6.26.26	AWEN		COMPLETED
RESTRICTED ARTIST PAGE ACCESS (NFT)	6.26.26	AWEN		COMPLETED
GITHUB REPOSITORY UPDATED	6.26.26	AWEN		COMPLETED
SUBMIT MILESTONE 2 REPORT	6.26.26	AWEN	Submitted 6.30.26 (resubmitted 7.10.26)	COMPLETED
COLLECT / ANALYZE USER FEEDBACK	8.17.26	AWEN		COMPLETED
VULNERABILITY TESTING	8.17.26	AWEN		COMPLETED
SECURITY ASSESSMENTS	8.17.26	AWEN		COMPLETED
QA TESTING	8.17.26	AWEN		COMPLETED
FIX BUGS	8.17.26	AWEN		COMPLETED
GITHUB REPOSITORY UPDATED	8.17.26	AWEN		COMPLETED
SUBMIT MILESTONE 3 REPORT	8.17.26	AWEN	Submitted 9.3.26	COMPLETED
PUBLIC LAUNCH	8.7.26	AWEN	Announced on X, Instagram and LinkedIn	COMPLETED
ACCESSIBLE PUBLIC WEBSITE	8.7.26	AWEN		COMPLETED
PUBLIC NFT MINT	9.30.26	AWEN	Multi-edition and in-page wallet checkout	COMPLETED
BUG / RESOLUTION DOCUMENTATION	9.30.26	AWEN	38 defects resolved (Rollout Bug Log)	COMPLETED
SUBMIT MILESTONE 4 REPORT	9.30.26	AWEN	Submitted 9.30.26	COMPLETED
USER FEEDBACK DOCUMENTATION	10.1.26	AWEN		IN PROGRESS
ARTIST BENEFIT EVALUATION	10.1.26	AWEN		IN PROGRESS
COMPREHENSIVE ANALYSIS REPORT	10.1.26	AWEN		IN PROGRESS
SUBMIT FINAL MILESTONE REPORT	10.1.26	AWEN		IN PROGRESS