



VALT · OWN THE MUSIC YOU LOVE

Milestone 4: Proof of Achievement

Launch & Rollout

Project: Valt: Superfan Experience Engine | **Project Catalyst:** Fund 11, Project #1100019

Milestone: 4, Launch & Rollout | **Cost:** ADA 20,000 (20%) | **Project completion:** 80%

Live portal: <https://www.valt.digital> | **Network:** Cardano pre-production testnet | **Prepared:** 30 Sep 2026

The registered acceptance criteria and evidence are transcribed verbatim in §3 and §4.

1. Summary

Milestone 4 puts the platform built in Milestone 2 and verified and hardened in Milestone 3 in front of the public: a public launch of the Web3 artist portal, an accessible live application, publicly mintable artist song NFTs, and a documented record of anything found and fixed during rollout. The milestone statement, its acceptance criteria, and its evidence requirements were approved by the Catalyst admin team in 2024; this document is the Proof of Achievement against them.

On network. The registered evidence is "on-chain proof of NFT sales" and does not specify mainnet. Valt has been graded on Cardano's pre-production testnet through Milestones 2 and 3, and preprod is a real on-chain network (real transactions, policies and assets, viewable on public explorers). The launch is therefore delivered on testnet. A full mainnet launch with real-ADA custody remains available as a separate step and carries the mainnet prerequisites documented in Milestone 3; nothing here is represented as an independent third-party audit.

Results at a glance

Acceptance criterion	Status
Launch announced on X and Instagram	Announced 7 Aug 2026 on Instagram and X; follow-up 21 Sep; London release promo 30 Sep
Public website accessible	Live at www.valt.digital
Users can publicly mint artist song NFTs	Public collect flow live; on-chain test purchases 1d28cc84...3ea1 , 466e4369...8ea5c , 47c9af06...9dd3
Bugs documented with resolutions	M3 register + rollout log

2. Milestone Outputs

The milestone was registered in 2024 under the project's original "Afrocharts x Awen" framing. The proof-of-concept Web3 portal that project produced is Valt ([valt.digital](https://www.valt.digital)); the outputs below are delivered as Valt, consistent with how Milestones 2 and 3 were accepted. The graded acceptance criteria (§3) are platform-agnostic and are met in full.

A. Engage in a public launch of the proof-of-concept Web3 portal

Valt was launched publicly on 7 August 2026 at www.valt.digital: fans can browse artists, connect a Cardano wallet, and mint or collect a song NFT that unlocks the artist's gated content. The rollout added a featured release (London

by Hazy Jo), multi-edition collecting (up to 5 per checkout) and holder-only music videos. On 30 September the featured releases (London, Freakshow) moved to an in-page checkout built on the Anvil transaction API and signed with the project's own policy key, in which payment and minting happen in one transaction (bug log R-24); the other songs use NMKR Pay, which recovered the same day, and it was confirmed working from a phone wallet's in-app browser (R-35).

→ Evidence: live application + launch announcement (§4)

B. Communicate the launch to the community and wider audience

The launch was announced on Awen's **X** and **Instagram** accounts ([Instagram, 7 Aug](#), [X, 7 Aug](#)) and on **LinkedIn**, with a [launch article](#) on awen.online (published 5 Aug 2026, ahead of the 7 Aug social launch), and followed up on 21 September 2026 ([X follow-up, 21 Sep](#), [Instagram follow-up, 21 Sep](#), [one-month article](#)). London release promo (30 Sep): [X](#), [Instagram](#), [LinkedIn](#).

Beyond Awen's own channels, the artist Cullah announced the launch to Cullah's own audience on 8 August ([X](#), [Instagram](#), [LinkedIn](#), plus Cullah's Facebook page and community Discord), Awen posted it on [Facebook](#), and a pre-launch email on 29 July invited Awen's community (842 recipients) to test the platform.

→ Evidence: launch announcement links (§4)

C. Monitor and support the initial adoption phase, addressing issues or concerns

The rollout was monitored and any issues logged with their resolution. 38 rollout defects were found on the live site between 7 August and 30 September 2026 and resolved, including six high-severity ones (one of them security): holder content unlocking across artists, six songs wrongly shown as unavailable, songs with no playable audio, API keys that could only be stored in the database (security), collecting blocked by the minting partner's testnet outage, and an edition-ledger race condition caught by a disclosed multi-wallet checkout test using Awen test wallets (fixed before any duplicate was minted). Each entry records root cause, resolution and commit or deploy record; open items are listed with their plan, and every fix is mapped to the file and function in the public repository ([docs/M4_LaunchRollout/M4_Rollout_Bug_Log.pdf](#)).

→ Evidence: bug / resolution documentation (§4)

3. Acceptance Criteria

Transcribed from the registered milestone (approved 2 of 2, admin signoff 13 Mar 2024).

#	Registered criterion	Status	Evidence
1	Launch announcement is made on X and Instagram accounts	Met	Instagram, 7 Aug , X, 7 Aug ; X follow-up, 21 Sep , Instagram follow-up, 21 Sep
2	A public website is accessible	Met	www.valt.digital is publicly accessible (verified 30 Sep 2026)
3	Users can publicly mint artist song NFTs	Met	Public collect flow at valt.digital/song/london (single and multi-edition checkout); minted assets under bf5a88ac...b86a on pool.pm (preprod) ; on-chain test purchases 1d28cc84...3ea1 (Freakshow a01, a02), 466e4369...8ea5c (London a01 to a05) and 47c9af06...9dd3 (London a15, from a mobile wallet: VESPR on Android)
4	Detailed documentation of all bugs found with each resolution	Met	M3 Test & Bug-Fix Report (six defects, each with resolution) plus the M4 Rollout Bug Log (38 resolved rollout defects, root cause + resolution + commit or deploy record each, mapped to the public code)

4. Evidence of Milestone Completion

Transcribed from the registered milestone.

Required evidence	Status	Where
Link to public launch announcements on social channels and website	Provided	Instagram, 7 Aug, X, 7 Aug, LinkedIn, launch article; follow-ups X follow-up, 21 Sep, Instagram follow-up, 21 Sep; London release promo (30 Sep): X, Instagram, LinkedIn
Link to the publicly-accessible live application	Provided	www.valt.digital
Link to on-chain proof of NFT sales	Provided	Policy bf5a88ac...b86a on pool.pm (preprod) ; on-chain test purchases through the public checkout on 30 Sep 2026: 1d28cc84...3ea1 (two Freakshow editions) and 466e4369...8ea5c (five London editions) and 47c9af06...9dd3 (London #15, from a mobile wallet), each with payment and mint in one transaction. The London e-series (e01 to e20) under the same policy are NMKR-minted test tokens delivered to Awen's test wallet after the outage, to be burned or have their metadata refreshed; the collectable series is a01 to a20.
Link to Github repo with documentation and updated code	Provided	github.com/Awen-online/valt : updated code (incl. the M3/M4 security hardening) plus the milestone documentation

5. How a Reviewer Can Verify This Independently

- **Live app:** visit www.valt.digital, browse an artist, and confirm a song page offers a public mint/collect.
- **Launch announcement:** the X and Instagram posts are linked in §4.
- **On-chain evidence:** open the policy [bf5a88ac...b86a on pool.pm \(preprod\)](#) or preprod.cardanoscan.io and confirm the minted assets and the checkout transactions linked in §4.
- **Bugs + code:** the M4 Rollout Bug Log and the M3 Test & Bug-Fix Report document each defect and its resolution. Clone <https://github.com/Awen-online/valt.git> and run `composer install && vendor/bin/phpunit`: the suite passes (OK, 19 tests) and `php tests/load-plugin.php code/valt-platform reports VERDICT=LOADED`.

6. Honest Statement of Limitations

- **Network.** The launch and its on-chain evidence are delivered on testnet. Testnet is a real on-chain network and is the basis on which this project has been graded to date; a full mainnet launch with real-ADA custody is a separate step carrying the Milestone 3 mainnet prerequisites.
- **No independent third-party audit.** Security work to date is first-party (Milestone 3). Independent external review of minting and gating remains a documented, forthcoming step and is not claimed here.
- **Sales integrity.** The licence allows Awen to hold up to 5 of the 20 editions of the mainnet release as a disclosed archive allocation. Archive copies and test transactions are never presented as market sales. The on-chain evidence consists of test purchases showing the public checkout taking payment and minting in one transaction.
- **Edition caps and minting policy.** Edition caps are enforced by the checkout, not on-chain, and the minting policy is a single-key native script. An on-chain edition-sale policy is a planned mainnet prerequisite (see the Milestone 5 next steps).
- **Behavioural integration tests** for minting, wallet connect and gating remain a follow-on item; on-chain behaviour is verified manually at launch as in prior milestones.