

PROJECT STATUS REPORT

Last updated: 9/30/2026

TASK	START DATE	END DATE	RESPONSIBLE	STATUS	NOTES / DEPENDANCIES
MILESTONE 1 - RESEARCH, PLANNING & INITIALIZATION					
Kickoff meeting		2.21.24	All	Completed	
Statement of Milestones	2.19.24	3.1.24	Awen	Completed	Submitted on 2.27.24
Current State Analysis	3.4.24	3.24.24	All	Completed	AfroCharts API Doc (M1 docs)
Project Plan creation	3.4.24	3.31.24	Awen	Completed	
Agile Board setup	3.11.24	3.31.24	Awen	Completed	Agile Board (M1 docs)
Infrastructure setup	3.11.24	3.31.24	Awen	Completed	
GitHub Repository Setup	3.25.24	3.31.24	Awen	Completed	github.com/Awen-online/valt
Deliverable: Project Plan including Current State Analysis findings		4.1.24	Awen	Completed	Submitted on 4.12.24
Deliverable: Agile Board with User Stories / Tasks		4.1.24	Awen	Completed	Submitted on 4.12.24
MILESTONE 2 - DEVELOPMENT					
Ready partner songs for launch	6.18.26	6.26.26	Awen & AfroCharts	Completed	
TestNet Backend site	6.18.26	6.26.26	Awen	Completed	
Mint song as NFT	6.18.26	6.26.26	Awen	Completed	
Enable Restricted Artist Page Access with NFT purchase	6.18.26	6.26.26	Awen	Completed	
GitHub Repository Updated	6.24.26	6.26.26	Awen	Completed	
Deliverable: TestNet NFT proof		6.26.26	Awen	Completed	
Deliverable: Web3 Portal Backend		6.26.26	Awen	Completed	Submitted 6.30.26 (resubmitted 7.10.26)
MILESTONE 3 - IMPLEMENTATION & PRELAUNCH					
Collect / Analyze User Feedback	6.29.26	8.17.26	Awen	Completed	
Vulnerability Testing	6.29.26	8.17.26	Awen	Completed	
Security Assessments	6.29.26	8.17.26	Awen	Completed	
QA Testing	6.29.26	8.17.26	Awen	Completed	
Fix Bugs	6.29.26	8.17.26	Awen	Completed	
GitHub Repository Updated	7.17.26	8.17.26	Awen	Completed	
Deliverable: Bug report		8.17.26	Awen	Completed	
Deliverable: User Feedback report		8.17.26	Awen	Completed	
Deliverable: Security Audits Report		8.17.26	Awen	Completed	Submitted on Sept 3, 2026
MILESTONE 4 - LAUNCH & ROLLOUT					
Public Launch		8.7.26	All	Completed	Announced on X, Instagram and LinkedIn
Accessible Public Website	8.4.26	8.7.26	Awen	Completed	valt.digital (Cardano preprod)
Public NFT Mint	8.7.26	9.30.26	Awen	Completed	Multi-edition and in-page wallet checkout
Bug / Resolution Documentation	8.7.26	9.30.26	Awen	Completed	36 defects resolved (Rollout Bug Log)
Featured release: London by Hazy Jo	9.27.26	9.30.26	Awen	Completed	Release promo posted 9.30.26
GitHub Repository Updated	9.30.26	9.30.26	Awen	Completed	M4 docs and curated code sync
Deliverable: Links to Launch Promo, Live App, On-chain NFT sales		9.30.26	Awen	Completed	Submitted on Sept 30, 2026
MILESTONE 5 - CLOSEOUT & EVALUATION					
User Feedback Documentation	9.15.26	9.30.26	Awen	In Progress	
Artist Benefit Evaluation	9.15.26	9.30.26	Awen	In Progress	
Comprehensive Analysis Report	9.15.26	9.30.26	Awen	In Progress	
Deliverable: Closeout Video		9.30.26	Awen	In Progress	
Deliverable: Final Report		9.30.26	Awen	In Progress	