


Awen x AfroCharts Project Timeline



DETAILED TIMELINE Last updated: 9/30/2026					
Deliverable	Due Date	Responsible Party	Notes		Status
KICKOFF MEETING	2.21.24	AWEN			COMPLETED
STATEMENT OF MILESTONES	3.1.24	AWEN			COMPLETED
CURRENT STATE ANALYSIS	3.24.24	AWEN			COMPLETED
PROJECT PLAN	3.31.24	AWEN			COMPLETED
AGILE MANAGEMENT BOARD	3.31.24	AWEN			COMPLETED
GITHUB REPOSITORY	3.31.24	AWEN			COMPLETED
SUBMIT MILESTONE 1 REPORT	4.1.24	AWEN	Submitted 4.12.24		COMPLETED
FIGMA WIREFRAMES	6.26.26	AWEN			COMPLETED
READY PARTNER SONGS FOR LAUNCH	6.26.26	AWEN			COMPLETED
TESTNET BACKEND SITE	6.26.26	AWEN			COMPLETED
MINT SONG AS NFT	6.26.26	AWEN			COMPLETED
RESTRICTED ARTIST PAGE ACCESS (NFT)	6.26.26	AWEN			COMPLETED
GITHUB REPOSITORY UPDATED	6.26.26	AWEN			COMPLETED
SUBMIT MILESTONE 2 REPORT	6.26.26	AWEN	Submitted 6.30.26 (resubmitted 7.10.26)		COMPLETED
COLLECT / ANALYZE USER FEEDBACK	8.17.26	AWEN			COMPLETED
VULNERABILITY TESTING	8.17.26	AWEN			COMPLETED
SECURITY ASSESSMENTS	8.17.26	AWEN			COMPLETED
QA TESTING	8.17.26	AWEN			COMPLETED
FIX BUGS	8.17.26	AWEN			COMPLETED
GITHUB REPOSITORY UPDATED	8.17.26	AWEN			COMPLETED
SUBMIT MILESTONE 3 REPORT	8.17.26	AWEN	Submitted 9.3.26		COMPLETED
PUBLIC LAUNCH	8.7.26	AWEN	Announced on X, Instagram and LinkedIn		COMPLETED
ACCESSIBLE PUBLIC WEBSITE	8.7.26	AWEN			COMPLETED
PUBLIC NFT MINT	9.30.26	AWEN	Multi-edition and in-page wallet checkout		COMPLETED
BUG / RESOLUTION DOCUMENTATION	9.30.26	AWEN	36 defects resolved (Rollout Bug Log)		COMPLETED
SUBMIT MILESTONE 4 REPORT	9.30.26	AWEN	Submitted 9.30.26		COMPLETED
USER FEEDBACK DOCUMENTATION	9.30.26	AWEN			IN PROGRESS
ARTIST BENEFIT EVALUATION	9.30.26	AWEN			IN PROGRESS
COMPREHENSIVE ANALYSIS REPORT	9.30.26	AWEN			IN PROGRESS
SUBMIT FINAL MILESTONE REPORT	9.30.26	AWEN			IN PROGRESS